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1, The final planned sum on investments for 1951 for plants under the direct control
: of the Ministry of Metallurgy end Ore Mining (Hittenwesen und Erzbergbsy) wes

DM (Bast) 4k, 349,500.-%, subdivided as follows:

Construction (Bau) 240,731,000, ~
Assemblage {Montage) 22,609,100,
Fquipment (Ausruestung) 146,595,200, -
Diverse expendltures such

as projecting costs 3h,41h,200. -

2, The final sum invested in‘l951 was DM (East) 397,092,900, -, subdivided as
follows:

Construction (Bau) 215 234,200, =
Assemblage (Montage) 18,807,300.~
Equipment (Ausruestung) 131,00k ,300. -
Diverse expenditures.such

as proJjecting costs 33,009,200.~-

3, Percentages of realization of Investment Plan for 1951 and reasc

fulfillment in major plants are as follows:
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Name of Plant

VVB EFW Eisenhuettenkonmbinat Ost

VEB Maxhuette

VVE VEB Edelstahlwerk Doehlen

VVB VEB Stahl und Walzwerk
Brandenburg

VVB VEB Stahl und Walzwerk
Groeditz

' VVB VEB Stahl und Walzwerk, Riesa
VVB VEB Stahl und Walzwerk
Wilhelm Florin, Hennigsdorf

VVB Mansfeld

VVB VEB Kupfer und Blechwalzwerk
Michael Niederkirchner, Ilsenburg/
Harz

VVB FFW Eisenwerke West,
Calbe/Sanle

VVB EFW Walzengiesserei, Coswig
VVB EFW Walzengiesserel, Quedlinburg
VVB EFW Ferrolegierungswerk
Lippendorf

VVB EFW Ferrolegierungswerk
Mueckenberg

VVB WZ Walzwerk Finow

VVB WZ Walzwerk Willy Becker
Kirchmoeser

VVB WZ Blechwalzwerk Olbernhau

VVB WZ Halbzeugwerk Auerhsmmer

Comment:

Percentage Reason for Non-reallization

90

90

90

92

90

h

90

98

95

96

96
96
88

81

Th
86

81
87

Lack of skilled labor and
dilatory planning.

Poor quality of equipment and
delay in supplies because of
reparations deliveries by
suppliers.

Delay in delivery because
guppliers were heavlily engaged
on reparations orders.

As above

50X1-HUM
Asg above

Tube-making plant
[:::::::]not delivered.

Delay in obtaining funds
50X1-HUM

Delay because suppliers
were heavily engaged on
reparations orders.

Delay because suppliers were
heavily engaged on reparations
orders.

Delays over general constructional .

. difficulties.

Delay in obtaining equipment
because suppliers were heavily
engaged on reparations orders.

As above

As sbove

As above

As above

50X1-HUM

As above

The figures in this report are confined to capital investments,

that is, equipment, and do not include investments under the items of culturel
activities, health group, and apprentice training”
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